Project #:

41.2

Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/25/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

X [¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete
CLOSE - OUT PROCESS (only if Project work is complete)

[ |Close out report was submitted on
[~ Final invoice will be submitted on

[ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Prior to 2000-01 Prior to 2000-01 Jan-98 Dec-00
2 Plans,
Specifications &
Estimates 2000-01 2006-07 Jul-01 Mar-07
3 Right of Way
Acquisition 2000-01 2006-07 Jul-01 Mar-07
4 Construction
2008-09 Beyond 2009-10 Jan-08 Dec-10
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:

Numbers changed on the last amendment.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as of Expenditures Beyond
Phase Scope Phase 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ 4,027 | $ 1,760 [ $ 11341 $ 1134 $ - $ - $ - $ - 4,027
3 Right of Way
Acquisition $ 5798 | $ 106 | $ 2,846 | $ 2,846 | $ - $ - $ - $ - 5,798
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |8 - |9 - 18 - |9 - |9 - |8 - |8 = -
$ 9,825 § 1,866 $ 3,980 $ 3,980 $ - $ - $ - $ - 9,825
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) by Month Funds
Phase Scope Phase Lapse
1 Environmental
None
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures
Approved LONP  Made by Local to be Made by
Amount by Agency as of  Local Agency Beyond
Phase Scope Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
N/A $ - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - s - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - § - _§ - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not  Estimated FY
Yet Approved by When Allocation Beyond
Phase Scope Phase will be Requested | FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 30,426 | 2007-08 $ = $ 30,426 | $ = $ o $ o $ 30,426
4 Procurement
$ = $ - |8 - |8 - |8 - |8 - 18 -
$ 30,426 $ - $ 30,426 $ - $ - $ - $ 30,426




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed - $ 4,027 5298 $ - 9,325
Proposed - - $ 30,426 30,426
CMAQ Local Committed - $ 8,529 9,018
Proposed -
RSTP Region Committed 4,273
Proposed -
STIP-RIP MTA Committed 128,246
Proposed
STIP-IIP State Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed

489

'
A2

115,919

R R R R R R R R R R R R R R R R R R R R R R R

124,448 $ 150,862

Totals 30,426 $ 30,426

|| |n|aa ||| |r|r|r|an|r|er|r|en|p|en|n | |pee el |
|| |n|aa ||| |n|er|r|r|r|er|r e |r|ee|n | |pee |pee |

@|ler|n || |r|aa|n|a|n|n|p|ea|r|r|r | |r|ee|n|e |

Does this information reflect a change in the currently approved project funding plan? Yes
If yes, explain the reason(s) for change in the box below:

The amount of $30,426,000 is from 41.1 segment b and will need to be reprogrammed for use in this 41.2 segment of project for use in construction in 2006/07.
**Construction costs are more than $200 million so All $30,426,000 will be used in first year.
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